

DANA VA GAPURA

Timetable

Project Tv Voucher
PT Digital Media Nusantara

No	Task	Duration	Dateline
1	Development (Sandbox)	10 days	7/25/2025
2	Production Testing	5 days	7/30/2025
3	Live		8/1/2025